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EUROPEAN TOURING PARTNERSHIPS

International touring support for the EU-UK and Central European routes

A DECADE OF INTERNATIONAL DEVELOPMENT

For nearly a decade, itchy-0 has been developing the relationships, touring knowledge, production infrastructure, and regional contacts required for a viable European
operation. This work includes sustained communication with festival founders, booking professionals, promoters, transportation providers, strategic advisers, and
cultural organizers across Europe and the United States.

The proposed EU-UK and Central European routes are not speculative entries into an unfamiliar market. They represent the next stage of an extended international-
development effort built on existing relationships, prior offers, presenter interest, active correspondence, strategic introductions, and established touring infrastructure.

EUROPEAN BOOKING AND AGENCY DEVELOPMENT AUSTRIAN PROMOTER AND CULTURAL-NETWORK CONTACT

Marijn | EBB Music ESTABLISHED Christian "Kike" Poschl | Aktion Mutante ESTABLISHED
Existing relationship supporting European booking discussions, route Longstanding relationship developed through repeated European touring
development, and potential agency representation. conversations, materials review, and regional opportunity discussions.
FESTIVAL FOUNDER AND CENTRAL EUROPEAN ANCHOR RELATIONSHIP EUROPEAN TRANSPORT, ROUTING, VENUE, AND PROMOTER CONTACT
Michal Kascak | Pohoda Festival ESTABLISHED Bassie "Veggie" | Starstruck Touring / Het Groene Veld ESTABLISHED
Longstanding direct relationship connected to Pohoda, including prior offers Bassie works with Starstruck and has offered assistance with touring
discussions and continued route development around a possible Slovak logistics, routing, venues, and regional promoter connections.

anchor.

REGIONAL DEVELOPMENT CONTACT EUROPEAN SEATED-COACH AND TOURING-TRANSPORTATION PROVIDER
Marian Jakubis | N-Partner Group / YUZU House ESTABLISHED Starstruck Touring | Belgium _

Bratislava-based presenter and cultural organizer associated with YUZU Current transportation model assumes one seated coach for the 42-

House and Danube Music Days, with an established network across Slovakia’s person touring party, with a separate production truck.
festival and presenting community.
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Current relationships, strategic bridges, and projected route-specific partners

INTERNATIONAL REPRESENTATION DEVELOPMENT

Collin Burke | Noise Play Music ACTIVE DEVELOPMENT

Collin is currently in communication with European agency interest, route
development, and potential representation for itchy-0.

ROUTE-SPECIFIC OPPORTUNITIES

EU-UK ROUTE Status

M'era Luna Festival Projected festival target
Green Man Festival Projected festival target
ArcTanGent Projected festival target
End of the Road Festival Projected festival target
Rotterdam / Amsterdam-area opportunities Active routing development
Additional UK and continental venues Agency-led development

EUROPEAN PARTNERSHIP DEVELOPMENT

DEVELOPMENT AND STRATEGIC INTRODUCTIONS

Michael Patterson | Strategic Adviser ESTABLISHED BRIDGE

In touch with Danish team behind Roskilde and supports international
positioning, relationship development, and strategic introductions.

CENTRAL EUROPE ROUTE Status

Roskilde Festival Projected anchor supported by an
established strategic bridge

Pohoda Festival Established relationship / anchor
development

Colours of Ostrava Projected festival target

YUZU House / Bratislava Existing relationship / projected

presenting opportunity

Berlin / Northern Germany presenters Projected regional partners

Bratislava-Vienna-Prague corridor Projected venues, residencies, and
cultural partners
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	AIR, FREIGHT & GROUND TRANSPORT
	AIR, FREIGHT & GROUND TRANSPORT
	Category
	Expense Line
	Qty
	Unit
	Unit Cost
	Est. USD
	Notes
	Status


	LODGING, PER DIEM, ARTIST FEE & PERSONNEL
	LODGING, PER DIEM, ARTIST FEE & PERSONNEL
	Category
	Expense Line
	Qty
	Unit
	Unit Cost
	Est. USD
	Notes
	Status
	Lodging
	Hotel accommodation - quad occupancy
	room-nights
	$160
	$14,080
	11 rooms x 8 nights; four presenter-provided nights per anchor excluded.
	Working estimate
	Per Diem
	Crew per diem - supported festival days
	378
	person-days
	$75
	$28,350
	42 people x 3 days x 3 anchors. Gap-day per diem excluded.
	Working estimate
	Artist Fee
	Performance fee per confirmed anchor
	festivals
	$5,000
	$15,000
	Fee applies per confirmed festival engagement.
	Working estimate
	Personnel
	Tour manager, production manager, and key crew package
	package
	$13,000
	$13,000
	Covers TM, PM, and critical support roles for full routing window.
	Working estimate


	SECTION SUBTOTAL
	$70,430


	PRODUCTION, COMPLIANCE & PLANNING RESERVE
	PRODUCTION, COMPLIANCE & PLANNING RESERVE
	Category
	Expense Line
	Qty
	Unit
	Unit Cost
	Est. USD
	Notes
	Status
	Production
	Show-specific production supplies and consumables
	package
	$5,000
	$5,000
	Batteries, tape, expendables, emergency replacements, and site-specific needs.
	Working estimate
	Compliance
	UK Tier 5 / EU work permits and immigration
	package
	$4,500
	$4,500
	Visa fees, legal, and documentation for 42-person party across multiple jurisdictions.
	Working estimate
	Insurance
	Tour liability, equipment, and cancellation insurance
	package
	$7,560
	$7,560
	Covers public liability, gear in transit, and force majeure cancellation.
	Working estimate
	Planning Reserve
	10% reserve on quote-sensitive external costs
	package
	$10,364
	$10,364
	Applied to Freight & Customs, Ground Transport, Lodging, Production, and Compliance & Insurance only.
	Working estimate


	SECTION SUBTOTAL
	$27,424

	TOTAL ESTIMATED TOUR EXPENSE
	$220,978


	ASSUMPTIONS & SOURCES
	KEY ASSUMPTIONS
	SOURCES & REFERENCES

	KEY RISKS & OPEN ITEMS
	KEY RISKS
	Risk
	Description
	Severity

	OPEN ITEMS

	ITCHY-O 2027 CENTRAL EU TOUR BUDGET
	Canva-ready source dossier  |  27-day illustrative routing  |  42-person touring party
	EXECUTIVE SUMMARY
	USD

	CATEGORY SUMMARY

	TOTAL ESTIMATED TOUR EXPENSE
	$259,572
	BREAK-EVEN PER ANCHOR



	FINANCING & OPERATING ASSUMPTIONS
	FINANCING, TRANSPORT, ACCOMMODATION & COMMERCIAL TERMS
	Topic
	Defined Assumption
	Status / Treatment


	ILLSUTRATIVE ROUTING
	ILLUSTRATIVE ROUTING
	Day
	Date
	Location
	Country
	Activity
	US
	SK/AT/CZ
	CZ/DE/US


	AIR, FREIGHT & GROUND TRANSPORT
	AIR & TRAVEL
	Category
	Expense Line
	Qty
	Unit
	Unit Cost
	Est. USD
	Notes
	Status
	Air & Travel Subtotal
	$50,624

	FREIGHT & CUSTOMS
	RT
	Freight & Customs Subtotal
	$35,000



	AIR, FREIGHT & GROND TRANSPORT CONTINUED
	GROUND TRANSPORT
	Ground
	Seated coach 42-person 27-day
	package
	$22,000
	$22,000
	All-inclusive package; final quote required.
	Needs quote
	Ground
	Production truck heavy tail lift 27 days
	package
	$17,000
	$17,000
	Separate from coach; carries container contents.
	Needs quote
	Ground
	Runner/cargo van 27 days
	package
	$3,000
	$3,000
	Support vehicle.
	Working estimate
	Ground
	Prod truck fuel/tolls/parking/access
	package
	$4,500
	$4,500
	Operational costs for production truck.
	Working estimate
	Ground
	Abnormal routing/overtime/contingency
	package
	$3,500
	$3,500
	Long legs, second driver, overtime.
	Working estimate
	Ground Transport Subtotal
	$50,000

	LODGING, PER DIEM, ARTIST FEE & PERSONNEL
	Category
	Expense Line
	Qty
	Unit
	Unit Cost
	Est. USD
	Notes
	Status
	Lodging
	Hotel rooms - quad occupancy
	154
	room-night
	$170
	$26,180
	11 rooms x 14 artist-paid nights; two double/queen beds per room.
	Working estimate
	Per Diem
	Per diem - 3 supported days x 3 anchors
	378
	person-day
	$75
	$28,350
	Non-anchor subsistence pursued through grants, private funding, presenter hospitality.
	User estimate
	Artist Fee
	Artist fee - Roskilde, Pohoda, Colours
	festival
	$5,000
	$15,000
	Internal compensation placeholder.
	User estimate
	Personnel
	TM/European PM 27-day package
	package
	$18,000
	$18,000
	Senior TM/PM package across four countries.
	Working estimate


	SECTION SUBTOTAL
	$87,530

	ASSUMPTIONS & SOURCES
	KEY ASSUMPTIONS
	Assumption
	Value
	Source / Basis
	Notes


	SOURCES & REFERENCES
	SOURCES & REFERENCES
	VALIDATION REQUIREMENTS

	CENTRAL EUROPE INTERNATIONAL LOGISTICS
	Established internationalcapabilityandtheworkingfreightmodelforthe2027CentralEuropeanroute
	itchy-O has already completed large-scale internationaltouringlogisticsfor an immersiveproduction,includingthemovementofinstruments, electronics, costumes, scenicelements, RF/IEM systems, and production equipment. The proposed Central European route applies that proven experience through a Hamburg ocean-freight gateway, dedicated production transport, coordinated customs planning, and multi-country festival routing.

	PROVEN INTERNATIONAL EXPERIENCE
	WORKING EUROPEAN LOGISTICS MODEL
	Round-trip 40-foot ocean freight: LA / Long Beach <-> Hamburg Denver <-> LA transport, carnet groundwork, and Long Beach pack/unpack handled internally Hamburg-side terminal, forwarder, customs, and time-sensitive entertainment handling Initial positioning from Hamburg to Roskilde Dedicated production truck with driver and heavy tail lift for the complete route Route support through Denmark, Germany, Slovakia, Austria, and Czechia as booked Return positioning from Ostrava to Hamburg for export Separate seated passenger coach for the 42-person touring party
	Dark Mofo Festival | Hobart, Tasmania
	40-foot ocean container routed Denver -> Long Beach -> Hobart -> return. The shipment included instruments, electronics, costumes, production equipment, and scenic elements under ATA Carnet.

	Previous logistics capability included:
	ATA Carnet preparation and customs documentation Ocean freight for a full production shipment International entertainment freight forwarding Hazardous-battery documentation and review Import/export compliance and festival customs coordination Freight consolidation, insurance coordination, trucking, and container logistics
	Rock-It Global has previously supported itchy-O's international logistics. The 2027 freight forwarder, truck provider, and final vendor responsibilities remain subject to routed quotes and technical advance.



	ILLUSTRATIVE FREIGHT FLOW
	Stage US preparation Ocean freight Initial positioning Festival route Regional window Export return
	Movement Denver -> Long Beach Long Beach -> Hamburg Hamburg -> Roskilde Roskilde -> Germany -> Pohoda -> regional corridor -> Ostrava Bratislava / Vienna / Prague corridor Ostrava -> Hamburg -> Long Beach
	Working Responsibility Internal case packing, inventory, valuation, carnet groundwork, and container loading Entertainment freight forwarder, ocean carrier, Hamburg terminal, and customs coordination Forwarder or production-truck positioning before the first anchor Dedicated production truck, cross-border documentation, festival dock coordination, and route-specific handling Vehicle hold, venue access, local handling, and routing coordination for any confirmed dates Production-truck return, export buffer, terminal release, ocean return, and internal Long Beach unpack

	TECHNICAL ADVANCE & COMPLIANCE
	FREIGHT PLANNING OPTIONS
	Final equipment inventory, declared valuation, and load sequence ATA Carnet and customs-document review RF/IEM, lithium-battery, and hazardous-material compliance Production and transit insurance verification Port, terminal, border, festival dock, and material-handling coordination Driver-hour, access, ferry/tunnel, and schedule review where applicable
	Primary model: full-production ocean freight through Hamburg Selective air freight for critical or time-sensitive components Hybrid freight if release timing or routing requires Limited local substitution only where technically acceptable Emergency compatible subrentals for route-specific adaptations
	Detailed freight schedules, customs files, equipment manifests, production-truck specifications, driver-hour planning, and site-by-site logistics plans are completed during Technical Advance after the final route and presenter support are confirmed.



	EU-UK INTERNATIONAL LOGISTICS
	Established international capability and working freight model for 2027 EU-UK route
	Itchy-O has completed large-scale international touring logistics for immersive production, including the movement of instruments, electronics, costumes, scenic elements, RF/IEM systems, and production equipment. The proposed EU-UK route applies proven experience through a Hamburg ocean-freight gateway, dedicated production transport, coordinated customs planning, and route-specific continental and UK distribution.

	PROVEN INTERNATIONAL EXPERIENCE
	WORKING EUROPEAN LOGISTICS MODEL
	Round-trip 40-foot ocean freight: LA / Long Beach <-> Hamburg Denver <-> LA transport, carnet groundwork, and Long Beach pack/unpack handled internally Hamburg-side terminal, forwarder, customs, and time-sensitive entertainment handling Continental staging through Hamburg, Rotterdam, Amsterdam, or another confirmed routing point Dedicated production truck with driver and heavy tail lift for the complete route EU-to-UK movement by ferry or tunnel, with border and customs coordination Final equipment return to Hamburg for export Separate seated passenger coach for the 42-person touring party
	Dark Mofo Festival | Hobart, Tasmania
	40-foot ocean container routed Denver -> Long Beach -> Hobart -> return. The shipment included instruments, electronics, costumes, production equipment, and scenic elements under ATA Carnet.

	Previous logistics capability included:
	ATA Carnet preparation and customs documentation Ocean freight for a full production shipment International entertainment freight forwarding Hazardous-battery documentation and review Import/export compliance and festival customs coordination Freight consolidation, insurance coordination, trucking, and container logistics
	Rock-It Global has previously supported itchy-O's international logistics. The 2027 freight forwarder, truck provider, and final vendor responsibilities remain subject to routed quotes and technical advance.



	ILLUSTRATIVE FREIGHT FLOW
	Stage US preparation Ocean freight Continental staging EU-UK routing Final positioning Export return
	Movement Denver -> Long Beach Long Beach -> Hamburg Hamburg -> Rotterdam / Amsterdam / first EU anchor Continental anchors -> UK anchors Final UK site -> Heathrow / passenger gateway Final UK site -> Hamburg -> Long Beach

	TECHNICAL ADVANCE & COMPLIANCE
	Working Responsibility Internal case packing, inventory, valuation, carnet groundwork, and container loading Entertainment freight forwarder, ocean carrier, Hamburg terminal, and customs coordination Forwarder or production-truck positioning before the first confirmed engagement Dedicated production truck, ferry/tunnel planning, border documentation, festival dock coordination, and route-specific handling Passenger departure coordination while production equipment returns separately Production-truck return, export buffer, terminal release, ocean return, and internal Long Beach unpack

	FREIGHT PLANNING OPTIONS
	Final equipment inventory, declared valuation, and load sequence ATA Carnet and customs-document review RF/IEM, lithium-battery, and hazardous-material compliance Production and transit insurance verification Port, terminal, border, festival dock, and material-handling coordination Driver-hour, access, ferry/tunnel, and schedule review where applicable
	Primary model: full-production ocean freight through Hamburg Selective air freight for critical or time-sensitive components Hybrid freight if release timing or routing requires Limited local substitution only where technically acceptable Emergency compatible subrentals for route-specific adaptations
	Detailed freight schedules, customs files, UK border requirements, equipment manifests, truck specifications, ferry or tunnel bookings, and site-by-site logistics plans are completed during Technical Advance after the final route and presenter support are confirmed.




